

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	'20	Apr 5, '20
									S	W S T M
1			1.0 Evaluate User& System Requirements	10 days	Thu 4/2/20	Wed 4/15/20				
4			1.2 Configure exchange servers	3 days	Tue 4/7/20	Thu 4/9/20				
6			1.2.2 C reate test user accounts in active directory	4 days	Fri 4/10/20	Wed 4/15/20				
8			2.0 Evaluate ODHS Network Sustainability	22 days	Thu 4/16/20	Fri 5/15/20				
9			2.1 Create installation package	10 days	Thu 4/16/20	Wed 4/29/20				
12			2.1.1 Install work station	3 days	Thu 4/16/20	Mon 4/20/20				
13			2.1.2 Create W2K policy for installation	3 days	Tue 4/21/20	Thu 4/23/20	12			
14			2.1.3 Create W2K policy for different users	4 days	Fri 4/24/20	Wed 4/29/20	13			
15			2.2 Test and perfect each policy installation	12 days	Thu 4/30/20	Fri 5/15/20				
16			2.2.1 Create CD image	8 days	Thu 4/30/20	Mon 5/11/20				
17			2.2.2 Test CD image	4 days	Tue 5/12/20	Fri 5/15/20	16			
18			3.0 Conduct E-mail System Selection	22 days	Mon 5/18/20	Tue 6/16/20				
29			3.1.1 Create class workbook for training	10 days	Mon 5/18/20	Fri 5/29/20				

Project: Email Upgrade Project Date: Tue 6/2/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	'20		Apr 5, '20				
									S	W	S	T	M		
30			3.1.2 Host pilot user training class	12 days	Tue 6/2/20	Wed 6/17/20									
33			4.0 Upgrade ODHS Network & Hardware	10 days	Thu 6/18/20	Wed 7/1/20									
35			4.2 Finalize and test images	5 days	Thu 6/18/20	Wed 6/24/20									
36			4.1 Feedback from pilot users	5 days	Thu 6/25/20	Wed 7/1/20	35								
37			5.0 Develop E-mail Training	15 days	Thu 7/2/20	Wed 7/22/20									
38			6.0 Deploy email system	10 days	Thu 7/23/20	Wed 8/5/20	37								

Project: Email Upgrade Project Date: Tue 6/2/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

