





ID		Task Mode	Task Name	Duration	Start	Finish	02 Aug '20 S M T W T F S							09 Aug '20 S M T W T F S							16 Aug '20 S M T W T F S							23 Aug '20 S		
1			Phase I - Initial Project Tasks	6 days	Mon 03/08/20	Mon 10/08/20																								
2			Project Proposal	1 day	Mon 03/08/20	Mon 03/08/20	 Don Tesit																							
3			Project Approval	2 days	Tue 04/08/20	Wed 05/08/20	 Haywood U Busolf																							
4			Notify Stakeholders	2 days	Thu 06/08/20	Fri 07/08/20	 Don Tesit																							
5			Stakeholder and Project documents	1 day	Mon 10/08/20	Mon 10/08/20	 Ima Pyne																							
6			Project documents	0 days	Mon 10/08/20	Mon 10/08/20	 Ima Pyne  10/08																							
7			Phase II – Requirement finalizing	5 days	Tue 11/08/20	Mon 17/08/20																								
8			User requirement	3 days	Tue 11/08/20	Thu 13/08/20	 Ima Pyne																							
9			Customer requirement	2 days	Fri 14/08/20	Mon 17/08/20	 Kent C. D Trees																							
10			Requirement Complete	0 days	Thu 13/08/20	Thu 13/08/20	 13/08																							
11			Phase III – Software purchase	8 days	Tue 18/08/20	Thu 27/08/20																								
12			Choosing a vendor	2 days	Tue 18/08/20	Wed 19/08/20	 Lou Seguzi																							
13			Price negotiation	3 days	Thu 20/08/20	Mon 24/08/20																								
14			Executing the purchase	3 days	Tue 25/08/20	Thu 27/08/20																								
15			Payment of the software	0 days	Thu 27/08/20	Thu 27/08/20																								
16			Phase IV – Software customization	13 days	Fri 28/08/20	Tue 15/09/20																								
17			Features definition	2 days	Fri 28/08/20	Mon 31/08/20																								



Project: GETTA BYTE SOFTWARE Date: Tue 25/08/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	

ID		Task Mode	Task Name	Duration	Start	Finish	02 Aug '20							09 Aug '20							16 Aug '20							23 Aug '20
							S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
18			Environmental tes	3 days	Tue 01/09/20	Thu 03/09/20																						
19			Customization dev	4 days	Tue 01/09/20	Fri 04/09/20																						
20			Customization tes	7 days	Mon 07/09/20	Tue 15/09/20																						
21			Software fully Customaized	0 days	Tue 15/09/20	Tue 15/09/20																						
22			Phase V – Data transferring to cloud and	21 days	Mon 07/09/20	Mon 05/10/20																						
23			Data validation	6 days	Mon 07/09/20	Mon 14/09/20																						
24			Field maps	3 days	Tue 15/09/20	Thu 17/09/20																						
25			Data transfer	4 days	Fri 18/09/20	Wed 23/09/20																						
26			Training of IT Personell	5 days	Thu 24/09/20	Wed 30/09/20																						
27			Training of Employees	3 days	Thu 01/10/20	Mon 05/10/20																						
28			Training Done	0 days	Mon 05/10/20	Mon 05/10/20																						
29			Phase VI – Going live	2 days	Thu 24/09/20	Fri 25/09/20																						
30			System release to	2 days	Thu 24/09/20	Fri 25/09/20																						
31			Handing Over	0 days	Fri 25/09/20	Fri 25/09/20																						

Project: GETTA BYTE SOFTWARE Date: Tue 25/08/20		Task		Inactive Summary		External Tasks	
		Split		Manual Task		External Milestone	
		Milestone		Duration-only		Deadline	
		Summary		Manual Summary Rollup		Critical	
		Project Summary		Manual Summary		Critical Split	
		Inactive Task		Start-only		Progress	
		Inactive Milestone		Finish-only		Manual Progress	



Project: GETTA BYTE SOFTWARE Date: Tue 25/08/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	