

Start (Requirement Gathering)

Start: Thu 3/7/19 ID: 1

Finish: Wed 5/8/19 Dur: 45 days

Comp: 0%

Initial, Operation, & Coonfiguration

Start: Thu 3/7/19 ID: 2

Finish: Thu 3/28/19 Dur: 16 days

Comp: 0%

Selection & Design

Start: Fri 3/29/19 ID: 6

Finish: Thu 4/4/19 Dur: 5 days


Comp: 0%

Implementation

Start: Thu 4/18/19 ID: 10

Finish: Thu 4/25/19 Dur: 6 days

Comp: 0%





Project: Network diagram Date: Thu 3/7/19	Critical		Summary		Critical External	
	Noncritical		Critical Inserted		External	
	Critical Milestone		Inserted		Project Summary	
	Milestone		Critical Marked		Highlighted Critical	
	Critical Summary		Marked		Highlighted Noncritical	