



• • • • • • • • • •

Project Name:	Power Grip Glove	Prepared By:	Danny
		Period Covered:	4/8

Overall Project Summary (use Table Fill button: **green-on track**; **yellow at risk**; **red-impacts end date**)

Requirements Review	Functional Design	High Level Design	Detailed Design
---------------------	-------------------	-------------------	-----------------

List all current tasks for current week. Tasks should stay on this section until completed.

Milestones					
Activity	Start		Finish		Status
	Planned	Actual	Planned	Estimated	Green / Yellow / Red
Build PCB board	4/8	4/8	4/15	4/15	
Bring up more plans to minimize design and make more portable	4/8	4/8	4/15	4/15	
Connect servo to finished glove(everything sewed on)	4/8	4/8	4/11	4/11	
Test glove functionality	4/11	4/11	4/15	4/15	
Improve speed once glove grip is optimal	4/11	4/11	4/15	4/15	

Accomplishments achieved from the past week, both in scope and out of scope.

Last Week's Accomplishments	Date Completed	Owner
Plan out how to position components of our design	4/5	Team
Took note of what to put in final report(The final design evaluation, costs, work progress)	4/5	Team

Look ahead for the coming week. Schedule for future events.

Significant Activities Next Week	Date Planned	Owner
Implement PCB board on to design with arm brace	4/15	(EE) Team
Optimize connection(wiring) for user comfortability	4/15	(MEs) Team

List all risks and their dependencies to other tasks: Items that will stop the progression of the project or change commitments.

Item	Probability	Impact
Parts not working properly	low	Delay in completion of project
Components not fitting properly	low	Delay in completion of project
Delay in receiving parts	low	Delay in completion of project

New issues taken from status meeting. Supply owner to assigned action items.

Issue/Action Item	Priority	Impact	Assigned To	Due Date