



• • • • • • • • • •

Project Name:	Power Grip Glove	Prepared By:	Danny
		Period Covered:	3/18

Overall Project Summary (use Table Fill button: **green-on track**; **yellow at risk**; **red-impacts end date**)

Requirements Review	Functional Design	High Level Design	Detailed Design
---------------------	-------------------	-------------------	-----------------

List all current tasks for current week. Tasks should stay on this section until completed.

Milestones					
Activity	Start		Finish		Status
	Planned	Actual	Planned	Estimated	Green / Yellow / Red
Receive ALL parts and confirm with Necdet	3/17	3/18	3/18	3/18	
Create task list for meeting	3/17	3/18	3/4	3/18	
Test code for Extend/Retract with servos	3/18	3/18	3/24	3/24	
Put Finger+wire plan into action with finger tip as pivotal point	3/18	3/18	3/24	3/24	
Develop acceptance test plan over servo extend/retract functionality and wire durability(slippage, breakage, loose, etc.)	3/18	3/18	3/24	3/24	

Accomplishments achieved from the past week, both in scope and out of scope.

Last Week's Accomplishments	Date Completed	Owner
Confirm what code to use for servo extend/retract functionality via button	3/17	Danny
Test Arduino kit using source codes from Arduino site	3/17	Danny
Decide what to test on for Acceptance test plans (servo, wire, structure, durability)	3/17	Team

Look ahead for the coming week. Schedule for future events.

Significant Activities Next Week	Date Planned	Owner
Test glove+wiring by simple pull test	3/24	Team
Test wiring by servo connected test	3/24	Team
Test if glove+servo connection can hold at least 5lbs	3/24	Team

List all risks and their dependencies to other tasks: Items that will stop the progression of the project or change commitments.

Item	Probability	Impact
Parts not working properly	low	Delay in completion of project
Delay in receiving parts	high	Stagnation of project
Parts do not fit our project	low	Delay in completion of project

New issues taken from status meeting. Supply owner to assigned action items.

Status Report, continued

Issue/Action Item	Priority	Impact	Assigned To	Due Date