



ID		Task Mode	Task Name	Duration	Start	Mar 10, '19														Mar 17, '19	
						W	T	F	S	S	M	T	W	T	F	S	S	M			
1			1.0 Upgrade OMOP common data model software	38 days?	Thu 3/7/19																
2			1.1 Requirement gathering	5 days	Thu 3/7/19																
3			1.1.1 Site Survey	2 days	Thu 3/7/19																
4			1.1.2 Create office groupings	2 days	Mon 3/11/19																
5			1.1.3 Analysis report	1 day	Wed 3/13/19																
6			1.2 Selection and Design	7 days	Fri 3/15/19																
7			1.2.1 Purchase computers	3 days	Fri 3/15/19																
8			1.2.2 Purchase software	2 days	Wed 3/20/19																
9			1.2.3 Purchase Cabling Accessories	2 days	Fri 3/22/19																
10			1.3 Implementation	4 days	Fri 3/29/19																
11			1.3.1 Back-up shared Drives	3 days	Fri 3/29/19																
12			1.3.2 Back-up Local user drives	1 day?	Mon 4/1/19																
13			1.4 Installation, operation and configuration	1 day?	Tue 4/2/19																
14			1.4.1 Set-up Network	2 days	Tue 4/2/19																
15			1.4.1.1 Run Cables	2 days	Tue 4/2/19																

Project: WBS Date: Thu 3/7/19	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID		Task Mode	Task Name	Duration	Start	Mar 10, '19											Mar 17, '19	
						W	T	F	S	S	M	T	W	T	F	S	S	M
16			1.4.1.2 Set-up Routers	2 days	Thu 4/4/19													
17			1.4.1.2.1 Configure Firewall	2 days	Mon 4/8/19													
18			1.4.1.2.2 Set-up static ip's	2 days	Wed 4/10/19													
19			1.4.1.2.3 Create passwords and access rules	2 days	Fri 4/12/19													
20			1.4.2 Set-up Users	1 day?	Tue 4/16/19													
21			1.4.2.1 Set-up computer	2 days	Tue 4/16/19													
22			1.4.2.2 Install software	2 days	Thu 4/18/19													
23			1.4.2.3 Configure settings for network	2 days	Mon 4/22/19													
24			1.4.2.4 Configure Printer	2 days	Wed 4/24/19													
25			1.4.2.5 Restore Data	2 days	Fri 4/26/19													
26			1.5 Train Staff	1 day?	Tue 4/30/19													
27			1.5.1 Create user reference materials	2 days	Tue 4/30/19													
28			1.5.2 Facilitate Lunch and learns	2 days	Thu 5/2/19													
29			1.5.3 Deliver one on one trouble shooting	2 days	Mon 5/6/19													

Project: WBS Date: Thu 3/7/19	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	





Project: WBS
Date: Thu 3/7/19

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup


Manual Summary

Start-only

Finish-only

Deadline

Progress



Project: WBS
Date: Thu 3/7/19

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	