




ID		Task Mode	Task Name	Duration	Start	Finish	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov
1			POM+Project	135 days	Mon 04/01/21	Fri 09/07/21						
2			R&D product development	65 days	Mon 04/01/21	Fri 02/04/21						
3			Need survey	20 days	Mon 04/01/21	Fri 29/01/21						
4			Set product specs	15 days	Mon 01/02/21	Fri 19/02/21						
5			Shelf life report	10 days	Mon 22/02/21	Fri 05/03/21						
6			Nutrition report	1.67 days	Thu 04/03/21	Fri 05/03/21						
7			Select fruit suppliers	20 days	Mon 08/03/21	Fri 02/04/21						
8			Initial Praduction	85 days	Mon 22/02/21	Fri 18/06/21						
9			Equipmant rabab	30 days	Mon 22/02/21	Fri 02/04/21						
10			Production trials	15 days	Mon 05/04/21	Fri 23/04/21						
11			Quality trials	20 days	Mon 26/04/21	Fri 21/05/21						
12			Quality metrics	5 days	Mon 24/05/21	Fri 28/05/21						
13			Quality training	15 days	Mon 31/05/21	Fri 18/06/21						
14			Distribution	70 days	Mon 08/03/21	Fri 11/06/21						
15			Market testing	30 days	Mon 08/03/21	Fri 16/04/21						
16			Package design	30 days	Mon 19/04/21	Fri 11/06/21						
17			Select distributor	25 days	Mon 19/04/21	Fri 21/05/21						
18			Legal	20 days	Mon 19/04/21	Fri 14/05/21						

Project: yourlastname-POM 1 Date: Tue 09/06/20		Task		Inactive Summary		External Tasks	
		Split		Manual Task		External Milestone	
		Milestone		Duration-only		Deadline	
		Summary		Manual Summary Rollup		Critical	
		Project Summary		Manual Summary		Critical Split	
		Inactive Task		Start-only		Progress	
		Inactive Milestone		Finish-only		Manual Progress	


ID		Task Mode	Task Name	Duration	Start	Finish	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov
19			Complete FDA certification	15 days	Mon 19/04/21	Fri 07/05/21						
20			Register tradema	5 days	Mon 10/05/21	Fri 14/05/21						
21			Prepare product lauch	15 days	Mon 21/06/21	Fri 09/07/21						



Project: yourlastname-POM 1 Date: Tue 09/06/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	



Project: yourlastname-POM 1 Date: Tue 09/06/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	



Project: yourlastname-POM 1 Date: Tue 09/06/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	