




ID		Task Mode	Task Name	Baseline Cost	Duration	Start	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov
1			POM+Project	\$1,497,600.00	156 days	Mon 04/01/21						
2			R&D product development	\$73,600.00	71.67 days	Mon 04/01/21						
3			Need survey	\$12,800.00	22 days	Mon 04/01/21						
4			Set product specs	\$28,800.00	18 days	Wed 03/02/21						
5			Shelf life report	\$19,200.00	10 days	Sat 27/02/21						
6			Nutrition report	\$3,200.00	1.67 days	Mon 15/03/21						
7			Select fruit suppliers	\$9,600.00	20 days	Tue 16/03/21						
8			Initial Praduction	\$861,600.00	85 days	Tue 23/03/21						
9			Equipmant rabab	\$528,000.00	30 days	Tue 23/03/21						
10			Production trials	\$199,200.00	15 days	Tue 04/05/21						
11			Quality trials	\$86,400.00	20 days	Tue 25/05/21						
12			Quality metrics	\$12,000.00	5 days	Tue 22/06/21						
13			Quality training	\$36,000.00	15 days	Tue 29/06/21						
14			Distribution	\$207,200.00	70 days	Tue 16/03/21						
15			Market testing	\$96,000.00	30 days	Tue 16/03/21						
16			Package design	\$31,200.00	30 days	Tue 27/04/21						
17			Select distributor	\$80,000.00	25 days	Tue 27/04/21						
18			Legal	\$86,400.00	19.67 days	Tue 27/04/21						

Project: C:\Users\AGRO\Downlo Date: Sat 13/06/20		Task		Inactive Summary		External Tasks	
		Split		Manual Task		External Milestone	
		Milestone		Duration-only		Deadline	
		Summary		Manual Summary Rollup		Critical	
		Project Summary		Manual Summary		Critical Split	
		Inactive Task		Start-only		Progress	
		Inactive Milestone		Finish-only		Manual Progress	

ID		Task Mode	Task Name	Baseline Cost	Duration	Start	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	
19			Complete FDA certification	\$72,000.00	15 days	Tue 27/04/21							
20			Register tradema	\$14,400.00	5 days	Tue 27/04/21							
21			Prepare product lauch	\$268,800.00	15 days	Tue 20/07/21							




Project: C:\Users\AGRO\Downlo Date: Sat 13/06/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	



Project: C:\Users\AGRO\Downlo
Date: Sat 13/06/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	



Project: C:\Users\AGRO\Downlo Date: Sat 13/06/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	