


ID		Task Mode	Task Name	Start	Finish	Q2	Q3	Q4	2021 Q1	Q2	Q3	Q4	2022 Q1	Q2	Q3	Q4	2023 Q1
1			POM+Project	Mon 04/01/21	Mon 26/07/21												
2			R&D product development	Mon 04/01/21	Mon 05/04/21												
3	✓		Need survey	Mon 04/01/21	Tue 02/02/21												
4	✓		Set product specs	Wed 03/02/21	Fri 26/02/21												
5	✓		Shelf life report	Sat 27/02/21	Fri 12/03/21												
6	✓		Nutrition report	Mon 15/03/21	Mon 22/03/21												
7			Select fruit suppliers	Tue 23/03/21	Mon 05/04/21												
8			Initial Production	Mon 01/03/21	Wed 30/06/21												
9	✓		Equipmant rabab	Mon 01/03/21	Mon 12/04/21												
10	✓		Production trials	Mon 19/04/21	Wed 05/05/21												
11	✓		Quality trials	Mon 10/05/21	Wed 02/06/21												
12			Quality metrics	Thu 03/06/21	Wed 09/06/21												
13			Quality training	Thu 10/06/21	Wed 30/06/21												
14			Distribution	Mon 05/04/21	Thu 01/07/21												
15	✓		Market testing	Mon 05/04/21	Tue 11/05/21												
16	✓		Package design	Tue 11/05/21	Wed 26/05/21												
17			Select distributor	Fri 28/05/21	Thu 01/07/21												
18			Legal	Wed 05/05/21	Mon 07/06/21												



Project: C:\Users\AGRO\Downlo Date: Thu 18/06/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	

ID		Task Mode	Task Name	Start	Finish	Q2 Q3 Q4 2021 Q1 Q2 Q3 Q4 2022 Q1 Q2 Q3 Q4 2023 Q1											
19			Complete FDA certification	Wed 05/05/21	Mon 31/05/21												
20			Register tradema	Tue 01/06/21	Mon 07/06/21												
21			Prepare product lauch	Tue 06/07/21	Mon 26/07/21												

Project: C:\Users\AGRO\Downlo Date: Thu 18/06/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	