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Critical path
Question 1: Solution 
The project forward pass and backward pass should be used to determine the project duration. The duration of the project is 14 days/weeks. The slack of the activities is calculated by finding the difference between late and early state. The following are the slack for the various activities
A-0
B-0
C-2
D-0
E-0
 The critical path is ABDE which is the longest path which includes the activities that have zero slack. 
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Question 2: solution 
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Critical path is ADFGH
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