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Project Management
Project Planning.
	Project preparation takes a certain time span, where regulation is a key factor to any project's success. This discussion clarifies why the project should be completed under a specified time frame. The scheme development phase involves inputs, abstract suggestions, a time frame to track progress, scope, and progress measurements. Furthermore. A project is articulated when all dimensions have been finished, while successful completion encompasses expansive evaluation and prioritized objectives. Time schedules are crucial, for distinct projects take separate times dependent on depth and scope. To sum this up, a project's success is directly proportional to how much time it takes to plot the development and feedback collection mode. Proper planning augments the acquisition of resources and helps deviate interruptions and inconsistencies and hence save on time.
Reference
Rieger, J., Stanley, J., & Traynor, R. (2014). Project planning and management for ecological restoration (pp. 7-11). Washington, DC: Island Press
The Meaning of Planning a Project.
I agree with the author that a project should have a set completion date. However, to complete the project within the stipulated time, one needs to have a plan. This plan is a critical analysis of the schedule, the content, the financial aspects of the project, and other resources. The plan should also include the priority of resource allocation. Another element that the plan should look at is the risk that will in the course of undertaking the project. The project handler should consider every possible contingency: the unavailability of personnel, breakdown of equipment, or delay in funds disbursement and schemes to mitigate the said contingencies. 
Nevertheless, the planner should be flexible to deviate from the plan when certain factors call for it. A prudent planner should continuously monitor the progress of the project and how it corresponds to the plan; the planner should also identify the factors that caused the deviation to deal with them accordingly later in the project handling. It is important to monitor the project's progress depending on the scope and the set duration to place corrective measures when the project deviates from such.
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