Name Duration Start Finish Predecessors Resource Names
1 Project M 358 days? (2/6/21 8:00 AM 6/22/22 5:00 PM
2 start of architectural ... 56 days? |2/6/21 8:00 AM 4/26/21 5:00 PM
3 isE 25% design review 8 days?|2/6/21 8:00 AM 2/17/21 5:00 PM
4 i 75% design review 11 days?|3/2/21 8:00 AM 3/16/21 5:00 PM
5 i 50% design review 21 days?|2/11/21 8:00 AM 3/11/21 5:00 PM
6 i design completion 31 days?|3/15/21 6:00 AM 4/26/21 5:00 PM
7 e final inspection 1day?|12/31/21 8:00 AM 12/31/21 5:00 PM
8 e handover 1day?|12/31/21 8:00 AM 12/31/21 5:00 PM
9 i exterior designing 98 days? (6/17/21 8:00 AM 11/1/21 5:00 PM
10 B plumbing, electrical ... 98 days? [6/17/21 8:00 AM 11/1/21 5:00 PM
11 |[EBF landscaping 1 day?|7/2/21 7:00 AM 7/2/21 5:00 PM
12 |BF inspection of electric... 98 days?|6/17/21 8:00 AM 11/1/21 5:00 PM
13 |B&F roofing completion 40 days?|11/16/21 8:00 AM 1/10/22 5:00 PM
14 |BF air condition install... 40 days?|11/16/21 8:00 AM 1/10/22 5:00 PM
15 |B&F interior designing 40 days?|11/16/21 8:00 AM 1/10/22 5:00 PM
16 |[BF excavation complete 63 days? [3/28/22 8:00 AM 6/22/22 5:00 PM
17 |BF foundation completi... 63 days? [3/28/22 8:00 AM 6/22/22 5:00 PM
18 | framing completion 63 days?|3/28/22 8:00 AM 6/22/22 5:00 PM
19 |B&F permits approval 1day?|3/16/21 8:00 AM 3/16/21 5:00 PM
20 contract signing 1day?|3/16/21 8:00 AM 3/16/21 5:00 PM
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