TIME PLANNING HOMEWORK - 

[bookmark: _Hlk53446630]What is the overall duration of this the schedule from mobilization to the last activity?
When determining the schedule's overall duration from mobilization, the construction manager determines it through the node precedence diagramming activity. Based on this schedule, the schedule's critical path will be applied, which will give an overall duration of 457 days.

What is the maximum number of pods that will be simultaneously in the finishing phase?

250 pods
How many days can you delay the start of the trash chute installation before it would affect the start of the punch phase in the parking garage?
23 days

What is the relationship between the concrete foundations and underground MEPs for pod C
The relationship is that both the concrete foundations and the underground MEPs for pod C have same durations in the schedule. 

In Pod B, what is the immediate predecessor activity to MEP in-wall rough?
The immediate predecessor activity in pod B to MEP in-wall rough was pace slab, whose finishing date is before the starting date for MEP in-wall rough.

What is the maximum number of building pods being framed at the same time?
4 building pods

What kind of relationship does the Landscaping & Irrigation line item have with the courtyard listed under Sitework?
Both the landscaping and irrigation and the courtyard under the site work are stipulated to finish simultaneously.

What is the longest duration activity shown on pod C?
Finishes 
