[bookmark: _GoBack]TIME PLANNING HOMEWORK - 

What is the overall duration of this the schedule from mobilization to the last activity?


What is the maximum number of pods that will be simultaneously in the finishing phase?


How many days can you delay the start of the trash chute installation before it would affect the start of the punch phase in the parking garage?


What is the relationship between the concrete foundations and underground MEPs for pod C


In Pod B, what is the immediate predecessor activity to MEP in-wall rough


What is the maximum number of building pods being framed at the same time?


What kind of relationship does the Landscaping & Irrigation line item have with the courtyard listed under Sitework?


What is the longest duration activity shown on pod C?



