

2. Calculate the direct cost of labor for the project team using the following individual project team members? What is the overall direct cost of labor?

Name	Hours Needed	Overhead Charge	Personal Time Rate	Hourly Rate
Johnathan	40	1.25	1.12	15
Susan	100	1.75	1.12	21
Debra	80	1.35	0	11
Bobby	55	1.8	1.13	4

4. Early project budget and schedule estimates tend to be much less accurate than estimates made closer to the actual project start date. Given this fact, why are early project estimates common? What purpose would seemingly inaccurate estimates serve?

5. Calculate the direct cost of labor for the project team using the following individual project team members? What is the overall direct cost of labor?

Name	Hours Needed	Overhead Charge	Personal Time Rate	Hourly Rate
Jonathan	60	1.35	1.12	
Susan	120	<u>1.8</u>	<u>1.12</u>	
Debra	40	1.35	0	
Bobby	65	<u>1.8</u>	<u>1.13</u>	