


EHR IMPLEMENTATION

Activity	Duration	Predecessor
A) Create the EHR vision	5	
B) Identify the planning horizon	10	A
C) Obtain buy-in from affected parties	30	B
D) Develop a financing and acquisition strategy	10	C
E) Develop functional, data, and technical strategies	45	C
F) Conduct vendor selection	45	D, E
G) Plan the EHR implementation	15	C, E, F
H) Conduct benefits realization study	10	A-H

PERT Diagram



The Critical path is **ABCGH**