

Unit 4 Assignment: Procurement Management Plan

Due: **Sunday by 11:59 pm at the end of Unit 4.**

Unit 1-5 Assessment Introduction:

As PMG 301 is a prerequisite of this course, the assignments are a continuation of the projects addressed earlier. Simply continue with the same project because you now have a definitive working knowledge of its parameters.

To refresh your memory:

This is a continuation of practical applications of project management techniques. In many courses you might be given a case study to dissect and address section by section.

However, assigning out a specific case study focused on a specific business will inevitably confine students in trying to “think outside the box”. Creativity disappears. Project management demands specificity in process and practice. So let’s continue the learning process here. You are to build upon the project that you began in PMG301 Project Management I. Here is a refresher on the project parameters.

You may select one of the following:

- You are going to build your own home, and subcontract out that build.
- You are going to start your own small business. What it is will be your choice.

For either project, you have a budget of \$300,000, and a time frame of 9 months to either complete the house, or open the business. In each Unit you will now be supplied a template with required information (as well as example inputs) for your project. Your assignment is to complete these weekly inputs. Good luck, and let’s start!

Your assignment this week is to develop a **Procurement Management Plan** for your selected project using the template provided in Unit 4.

Your final product will be:

- A Procurement Management Plan based on the supplied template.

The requirements for your assignment are:

1. Complete a Procurement Management Plan, in the template provided, and load the Plan in this week’s assignment link.

Students: Be sure to read the criteria and review the grading rubric on the next page, by which your paper/project will be evaluated, before you write, and again after you write.

Evaluation Rubric for *Unit 4* Assignment

CRITERIA	<i>Deficient</i>	<i>Proficient</i>	<i>Exemplary</i>	<i>Points Earned</i>
Procurement Management Plan	0-22 Points Template sections unanswered and/or poorly answered.	23-46 Points All template sections answered with 1-2 sentence inputs.	47-70 Points All template sections answered with depth and clarity.	
Writing Quality	0-10 Point More than 7 writing errors, to include spelling and punctuation.	11-20 Points More than 4 writing errors, to include spelling and punctuation.	21-30 Points No writing errors.	
Total				100