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Natural Gas Mini Soccer Pitch
This WBS represent the activities that are involved in the construction of a mini pitch. The activities carried in the completion of the project which is to be started on May 1st 2021. The first activity will be obtaining the permit from the local authority and other relevant government agencies. Other activities that are involved include fencing, landscaping, grass planting and ground leveling. Material acquisition for goalpost is done and the installation process is done.
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