Scope control procedure 

Impact to scope found in Control cost, schedule, quality etc
Need for scope change found during scope implementation











Perform integrated change control
(accept/reject change)











Return to control scope to process approved changes










