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Project estimate: 124 hours, Small Business Website Development 
1. Research – 16 hours
1.1 Competitive analysis – 6 hours (approver)
1.2 Build requirements – 10 hours (technical writer)
2. Design – 24 hours
2.1  Prototype #1
	2.1.1 Create first version of prototype – 8 hours (graphic designer)
2.1.2 Gather feedback – 4 hours (approver)
2.2 Prototype #2 
             2.2.1 Create second version of prototype – 8 hours (graphic designer)
2.2.2 Gather feedback – 3 hours (approver)
2.2.4 Get approval to move forward with prototype – 1 hour (approver)
3. Program – 80 hours
3.1 Feature coding – 40 hours (programmer)
3.2 Integration coding – 20 hours (programmer)
3.3 Add content – 20 hours (content creator)
4. Test – 4 hours
4.1 Component testing – 2 hours (programmer)
4.2 Full site testing – 2 hours (approver)
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