ID	Task Name
0	**Research on Green Computing**
1	**1 Initiating**
2	1.1 Identifying team member
4	1.3 Kickoff meeting
5	1.4 Prepare Business Case
6	1.5 Develop Project Charter
7	1.6 Charter Signed
8	1.7 Prepare Change Request Form
9	**2 Planning**
10	**2.1 Develop Project Plans**
11	2.1.1 Develop Requirement Matrix
12	2.1.2 Develop Scope Statement
13	2.1.3 Create Documents Requirement Matrix
14	2.1.4 Create Work Break Down Structure
15	2.1.5 Create Gantt Chart
16	2.2 Identify Contigency Plan
17	**3 Analysis**
18	**3.1 Data Centre and Energy Efficiency**
19	3.1.1 Identify what is data center and energy efficiency
20	3.1.2 Analysis what is the current situation realates to data ce
21	3.1.3 Finding the outcomes
22	**3.2 Disposal of electronic waste and recycling**
23	3.2.1 Identify between cost and benefits
24	
25	3.3.1 Telecommuting
26	3.3.2 Finding the outcomes
27	**3.4 Server Resources**
28	3.4.1 Thin Client Solutions
29	3.4.2 Open Source Software
30	**4 Implementation**
31	**4.1 Propose Solution**
32	4.1.1 Create Paper Based Prototype
33	**4.2 Design Code**
34	4.2.1 Develop software to address green computing
35	**4.3 Testing**
36	4.3.1 Create testing environment
37	**5 Report Performance**
38	5.1 Request Changes
39	5.2 Accept Changes
40	**6 Closing**
41	6.1 Prepare final project report
42	6.2 Present final project report
43	6.3 Project complete

Project: Research on Green Computin
Date: Fri 6/30/17

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Deadline	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

Project: Research on Green Computin
Date: Fri 6/30/17

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Deadline	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

Project: Research on Green Computin
Date: Fri 6/30/17

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Deadline	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

Project: Research on Green Computin
Date: Fri 6/30/17

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Deadline	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

Research on Green Computing
Start: Mon 4/1/13 ID: 0
Finish: Thu 10/17/1Dur: 144 days
Comp: 0%
Initiating
Start: Mon 4/1/13 ID: 1
Finish: Fri 5/3/13 Dur: 25 days
Comp: 0%
Identifying team member
Start: Mon 4/1/13 ID: 2
Finish: Mon 4/1/13 Dur: 1 day
Res: All
Research on green computing
Start: Thu 4/18/13 ID: 3
Finish: Wed 4/24/13Dur: 5 days
Res: Analyst
Planning
Start: Mon 5/6/13 ID: 9
Finish: Fri 5/17/13 Dur: 9.5 days
Comp: 0%
Analysis
Start: Fri 5/17/13 ID: 17
Finish: Tue 6/25/13Dur: 27 days
Comp: 0%

Implementation

Start: Mon 7/15/13ID: 30

Finish: Mon 9/30/1Dur: 56 days

Comp: 0%

Kickoff meeting
Start: Thu 4/25/13 ID: 4
Finish: Fri 4/26/13 Dur: 2 days
Res: Project Manager
Prepare Business Case
Start: Mon 4/29/13 ID: 5
Finish: Mon 4/29/13 Dur: 1 day
Res: Developer
Develop Project Charter
Start: Tue 4/30/13 ID: 6
Finish: Wed 5/1/13 Dur: 2 days
Res: Researcher
Charter Signed
Start: Thu 5/2/13 ID: 7
Finish: Thu 5/2/13 Dur: 1 day
Res: Team Member

Prepare Change Request Form
Start: Fri 5/3/13 ID: 8
Finish: Fri 5/3/13 Dur: 1 day
Res: Tester
Develop Project Plans
Start: Mon 5/6/13 ID: 10
Finish: Wed 5/15/1Dur: 7.5 days
Comp: 0%
Develop Requirement Matrix
Start: Mon 5/6/13 ID: 11
Finish: Tue 5/7/13 Dur: 1.5 days
Res: Management, Team Member
Develop Scope Statement
Start: Tue 5/7/13 ID: 12
Finish: Thu 5/9/13 Dur: 2 days
Res: Team Member

Create Documents Requirement Matrix
Start: Thu 5/9/13 ID: 13
Finish: Mon 5/13/13Dur: 2 days
Res: Researcher, Tester
Create Work Break Down Structure
Start: Mon 5/13/13 ID: 14
Finish: Tue 5/14/13 Dur: 1 day
Res: Management, Researcher
Create Gantt Chart
Start: Tue 5/14/13 ID: 15
Finish: Wed 5/15/13Dur: 1 day
Res: Team Member
Identify Contigency Plan
Start: Wed 5/15/13 ID: 16
Finish: Fri 5/17/13 Dur: 2 days
Res: Project Manager

Data Centre and Energy Efficiency
Start: Fri 5/17/13 ID: 18
Finish: Tue 6/11/13Dur: 17 days
Comp: 0%
Identify what is data center and energy
Start: Fri 5/17/13 ID: 19
Finish: Mon 5/20/13Dur: 1 day
Res: Researcher
Analysis what is the current situation re
Start: Mon 5/20/13 ID: 20
Finish: Mon 6/10/13Dur: 3 days
Res: Researcher, Tester and Developer
Finding the outcomes
Start: Mon 6/10/13 ID: 21
Finish: Tue 6/11/13 Dur: 1 day
Res: Researcher

Disposal of electronic waste and rec
Start: Tue 6/11/13 ID: 22
Finish: Thu 6/13/13Dur: 2 days
Comp: 0%
Identify between cost and benefits
Start: Tue 6/11/13 ID: 23
Finish: Thu 6/13/13 Dur: 2 days
Res: Analyst[150%]
Start: Thu 6/13/13ID: 24
Finish: Tue 6/18/13Dur: 3 days
Comp: 0%
Telecommuting
Start: Thu 6/13/13 ID: 25
Finish: Mon 6/17/13Dur: 2 days
Res: Developer

Finding the outcomes
Start: Mon 6/17/13 ID: 26
Finish: Tue 6/18/13 Dur: 1 day
Res: Management
Server Resources
Start: Tue 6/18/13 ID: 27
Finish: Tue 6/25/13Dur: 5 days
Comp: 0%
Thin Client Solutions
Start: Tue 6/18/13 ID: 28
Finish: Fri 6/21/13 Dur: 3 days
Res: Analyst
Open Source Software
Start: Fri 6/21/13 ID: 29
Finish: Tue 6/25/13 Dur: 2 days
Res: Management[150%]

Propose Solution
Start: Mon 7/15/13ID: 31
Finish: Fri 7/26/13 Dur: 10 days
Comp: 0%
Create Paper Based Prototype
Start: Mon 7/15/13 ID: 32
Finish: Fri 7/26/13 Dur: 10 days
Res: Developer
Design Code
Start: Mon 7/29/13ID: 33
Finish: Fri 9/6/13 Dur: 30 days
Comp: 0%
Develop software to address green com
Start: Mon 7/29/13 ID: 34
Finish: Fri 9/6/13 Dur: 30 days
Res: Developer[67%]
Testing
Start: Mon 9/9/13 ID: 35
Finish: Mon 9/30/1Dur: 16 days
Comp: 0%
Create testing environment
Start: Mon 9/9/13 ID: 36
Finish: Mon 9/30/13Dur: 16 days
Res: Tester and Developer
Report Performance
Start: Tue 10/1/13 ID: 37
Finish: Thu 10/3/13Dur: 3 days
Comp: 0%

Request Changes
Start: Tue 10/1/13 ID: 38
Finish: Thu 10/3/13 Dur: 3 days
Res: Team Member

Accept Changes
Start: Tue 10/1/13 ID: 39
Finish: Thu 10/3/13 Dur: 3 days
Res: Management

Closing
Start: Fri 10/4/13 ID: 40
Finish: Thu 10/17/1Dur: 10 days
Comp: 0%

Prepare final project report
Start: Fri 10/4/13 ID: 41
Finish: Thu 10/17/13Dur: 10 days
Res: All Team Member

Present final project report
Start: Fri 10/4/13 ID: 42
Finish: Mon 10/7/13Dur: 2 days
Res: All Team Member

Project complete
Start: Tue 10/8/13 ID: 43
Finish: Wed 10/9/13Dur: 2 days
Res: All

Project: Research on Green Com
Date: Fri 6/30/17

Critical	Milestone	Critical Inserted	Marked	Project Summary
Noncritical	Critical Summary	Inserted	Critical External	Highlighted Critical
Critical Milestone	Summary	Critical Marked	External	Highlighted Noncritical