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1 Project M 358 days? 2/6/21 8:00 AM 6/22/22 5:00 PM

2 start of architectural ... 56 days? 2/6/21 8:00 AM 4/26/21 5:00 PM

3  25% design review 8 days? 2/6/21 8:00 AM 2/17/21 5:00 PM

4  75% design review 11 days? 3/2/21 8:00 AM 3/16/21 5:00 PM

5  50% design review 21 days? 2/11/21 8:00 AM 3/11/21 5:00 PM

6  design completion 31 days? 3/15/21 6:00 AM 4/26/21 5:00 PM

7  final inspection 1 day? 12/31/21 8:00 AM 12/31/21 5:00 PM

8  handover 1 day? 12/31/21 8:00 AM 12/31/21 5:00 PM

9  exterior designing 98 days? 6/17/21 8:00 AM 11/1/21 5:00 PM

10  plumbing, electrical ... 98 days? 6/17/21 8:00 AM 11/1/21 5:00 PM

11  landscaping 1 day? 7/2/21 7:00 AM 7/2/21 5:00 PM

12  inspection of electric... 98 days? 6/17/21 8:00 AM 11/1/21 5:00 PM

13  roofing completion 40 days? 11/16/21 8:00 AM 1/10/22 5:00 PM

14  air condition install... 40 days? 11/16/21 8:00 AM 1/10/22 5:00 PM

15  interior designing 40 days? 11/16/21 8:00 AM 1/10/22 5:00 PM

16  excavation complete 63 days? 3/28/22 8:00 AM 6/22/22 5:00 PM

17  foundation completi... 63 days? 3/28/22 8:00 AM 6/22/22 5:00 PM

18  framing completion 63 days? 3/28/22 8:00 AM 6/22/22 5:00 PM

19  permits approval 1 day? 3/16/21 8:00 AM 3/16/21 5:00 PM

20 contract signing 1 day? 3/16/21 8:00 AM 3/16/21 5:00 PM

Name Duration Start Finish Predecessors Resource Names
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