Feedback from profesore#1
“First thing. Your budget for your project is $356,000    It is not $366,000 which is the budget for someone else's project.

Second:  You need to put together a detailed weekly budget for the project.  The budget should total  near $356,000

Third, If you do not have a good detailed weekly budget, there is no way one can do Part 4“

Feedback from profesore#2
“Again, this needs much work.

First thing. Your budget for your project is $356,000    I

Second:  You need to put together a detailed weekly budget for the project.  The budget should total  near $356,000 We need to see a drailed weekly budget for the whole project.”

Feedback from profesore#3
“What happened for the weekly budget for the first 13 weeks.?”

Feedback from profesore#4
“Again,  this needs major work yet.

 Your budget is $356,000 and not $74,511. Your budget should come in some where near $356,000

Also, when you do the weekly budget again, be sure to add a column for a " Cumulative Total".

Feedback from profesore#5
“Where is the budget for weeks 1 through 13?

Do again.”

Feedback from profesore#6
“You are still not doing this correctly.  At this stage of the Case, the project is a 6 month long project.  How many weeks is that?

Second question: What is the budgeted amount for your project?”

Feedback from profesore#7
“You continue to miss the requirements of your Case.  How much is the budget for your project expected to be?”
Feedback from profesore#8
“How can you have three weeks with no costs?”

Feedback from profesore#9

“Part 4 needs more work.

Task 1:   Revise your budget to get it near your budget of $356,000.    Your budget of $348,120 would be good for a budget of $349,000, but your Case has a budget of $356,000.00

When you fix your budget, it may  or may not change your answers for Task 2.

Task 3 Says after three months.  So if one assumes 4 weeks to a month, that would mean at the end of Week 12. Part 3 needs to be done again..”

Feedback from profesore#10

 Please revisit Task 2.

Should have 5 answers.

Planned value ( for the project) at the end of four periods of time needs revisited.
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